WWTU Project Payments

As of August 2,2010 CONTRACT AMOUNT PAYMENTS % CONTRACTY PAID
Original | Change Orders Current Paid To Date | Payment Request | Total
mm__n PROJECTS:
1. Wostemn Interceptor - Diviston |, 1, LIV
Engineer 2001 estimate $12.5 M
Design: Division LI, i (Greeley & Hansen) $ B830,038.00 | § 89000005 919,038.00 | $ 898,110.97 $ 898,110.97 97.72%
Design: Division iV $  206,000.00 $ 206,000.00 | 68,378.22 $ 68,378.22 33.18%
Const. Engineering: Division 1, 11 & Il (Greeley & Hansen) $ 44700000 |$ 466600.00 | $§ 913860000 |F  694,220.92 $ 69422092 75.99%
Construction; Division 1 {Atlas Excavating Inc) $ 2,622,000.00 % (10,030.59) § 2,611,969.41 | % 2,611,870.00 $  2,611,870.00 100.00%
Construction: Division 1] {Atlas Excavating Inc} $ 3,846,947.00 . § (108,921.85) % 3,738,025.15| 8% 3,738,025.00 $  3,738,025.00 100.00%
Constructicn: Division 111 {Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948,585.00 | % 1.910,532.00 $  1,810,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 3 1041700 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 3 100000 % 1,000.00 3 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1800001 % 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 70800 | 8 709.00 $ 709.00
2004 SRF LOAN $ 12,380,000.00 | $§ 9,933,490.00 | & - |$ 9961417.11 80.46%
Gary Brown $ 175.75 $ 175751 % 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50
Greeley & Hansen § 165537.06 3 165,537.06
IMPROVEMENT FUND $ 166,917.31 $ 166,917.31
_ TOTALS $ 9,942,130.25 | $ 436,647.56 | $ 10,378,777.81 | § 10,100,407.31 $ 10,128,334.42
Digester R
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 19000000 |3 888844 % 19888844 |5  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 6BO,000.00|% 36500000:% 1,045000.001]% 990,516.31 3 $990,516.31 94.79%
Construction; (Bowen Engineering) $ 8244000.00 | $ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,00000:% 11100000 | $ 761,000.00|%  753,390.00 $ 753,390.00 99.00%
lce Miller LLP 3 15.247.00 $ 15,247.00 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2044001 % 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 $ 30,00000 1§ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 53590018 5,359.00 5 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 834500000 | % 8,345.000.00 $  8,345,000.00 100.00%
1998 SRF LOAN $  1,030,149.00 $  1,030,149.00
Aerobic Systems $ 94,500.00 | $ - 1% 9450000 $ 94,500.00
3 $ $ 3423935 8 34,239.35
IMPROVEMENT FUND $ 81535291 % 233.00 | $ 815,585.91
SRF EQUIP REPL FUND $ 367,000.00 3 367,000.00
TOTALS $ 9,946,389.35 | § 634,438.44 | $ 10,580,827.79 | $ 11,189,877.22 $ 11,190,110.22
i
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WWTU Project Payments

As of August 2,2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original | Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ;
| | _
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | § 5000000 |8 12790000 |% 12789227 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976166.00 | § (72,861.62) % 903,304.38 | $ 903,304.38 3 903,304.38 100.00%
IMPROVEMENT FUND $ 560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 % 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.62)| $ 1,031,204.383 [ $ 603,556.43 . $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) g 56,100.00 | 8 43,000.00 | & 95,10000 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $  43,000.00 | $ 99,100.00 | $ 83,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 10170000 |8  101,700.00 $ 101,700.00 100%
Engineering Services Phase [l (BF& S) $  185,200.00 § 185200.00]|% 18520000 $ 185,200.00 100.00%
Engineering Services: Ph 11l Quifall Mapping (BF& S) $ 8,800.00 $ 8,800.00 (% 8,800.00 % 8,800.00 100.00%
Engineering Services Phase |V (BF&S) $  286,200.00 $ 28520000|% 318,168.50 $ 318,168.50 111.17%
OPERATING FUND $ 295,700.00 % 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 | $ 513,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates} $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 10,715.05 $ 10,715.05 71.43%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 10,715.05 $ 10,715.05
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 3210000 | $ 32,060.00 $ 32,060.00 99.88%
Professional Services: Phase 2 (United Consulting) [ 61,900.00 § 61,800.00| $ 52,382.34 $ 52,382.34 84.62%
IMPROVEMENT FUND $ 94,600.00 $ 94,000.00 | $ 84,442 34 $ 84,442.34
8. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 |% 17,000.00 |3  361,300.001$ 258609.06 $ 258,608.06 71.58%
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | § 258,609.06 $ 258,609.06
9, Soidiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 % 500000 | % 5,000.00 $ 5,000.00 100.060%
Design SRF PER: {Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | 8 15,000.00 $ 15,000.00 100.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00
1. N. River Rd. interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Mansen) § £0,000.00 3 60,000.00| % - s - 0.00%
IMPROVEMENT FUND $ 60,000.00 $ 60,000.00 | § -
T i
12,900.00. |
$ 20,000.00
IMPROVEMENT FUND $ 35,000.00 $ 35,000.0¢ | $ 1,290.00 $ 2,932.50
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